



IN REPLY  
REFER TO

DEFENSE COMMISSARY AGENCY  
HEADQUARTERS  
1300 E AVENUE  
FORT LEE, VIRGINIA 23801-1800

MPS

May 23, 2016

NOTICE TO THE TRADE - DeCA NOTICE 16 -83

SUBJECT: Store Reset Schedule Revision #3

The purpose of this Notice to the Trade (NTT) is to publish a revised reset schedule. The resets that have been revised are new stores and complete store resets with full industry support. The dates listed are projected and subject to change.

This revision does not include any section, local, or pre-sets, or any new item implementation sets that individual stores have scheduled. These resets will continue as normal.

The following store have been rescheduled or added:

Jacksonville (New Store)	July 28 - August 1
Fort Meyer (Full Shelving)	September 25 - 27

The following store has been removed from the scheduled:

Parris Island (Frozen)	Canceled
------------------------	----------

Attached is the revised store reset master scheduled for CY 2016. Please contact Mr. Darnell Hicks, Sales Directorate, 804-734-8000, extension 4-8293, or cell at 804-895-8134, for any questions are concerns related to these dates.

Gordon J. Jones Digitally signed by Gordon J. Jones  
DN: cn=Gordon J. Jones, o=Defense Commissary Agency, ou=Headquarters  
Country=US, email=gordon.jones@dcma.mil, c=US  
Date: 2016.05.23 10:07:48 -0400

Gordon Jones  
Deputy Director of Sales

Attachment:  
CY2016 Store Reset Master Schedule

cc:  
East Area Public Affairs Officer  
Store Directors: Jacksonville Commissary, Fort Meyer Commissary, Parris Island Commissary

**STORE RESET SCHEDULE FOR 2016 INITIAL DATE: 8/23/2015**

**REVISION NUMBER: 3 REVISION DATE: 5/20/2016\***

	FROZEN	NEW STORES	RENOVATION	LOZIER STORES	2015 STORES	* LEAD
DATES	PROJECTED BOD	STORE	TYPE OF SET	OTHER INFO	SHELVING	
JAN. 3 - JAN. 8		NO SET				
JAN. 11		FORT LEE				* venna
JAN. 18		NO SET		MLK DAY		
JAN. 24 - JAN. 26		KIRTLAND AFB (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING	*Harry/Darnell
FEB. 01		PAYDAY				
FEB. 07				SUPER BOWL		
FEB. 14 - FEB. 16		PAY DAY				
FEB. 15				PRESIDENT'S DAY		
FEB. 21 - FEB. 23		MEMPHIS NSA (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING	*Michelle/Lisa/Michael
FEB. 28 - FEB. 29		FORT HOOD 1	*FRZ	SUN PULL DOWN	FULL RESET	*Darnell
MAR. 06 - MAR. 08		FORT BLISS (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Harry/Darnell/Iveena
MAR. 13 - MAR. 15		PAY DAY				
MAR. 20 - MAR. 22		ROBINS AFB (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Lisa/Michelle
MAR. 27				EASTER		
APR. 03 - APR. 04		WHITEMAN AFB	*FRZ	SUN PULL DOWN	FULL FROZEN RESET	*Harry
APR. 04 - APR. 08	22-Feb	SPANGDAHEM	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING	*Darnell/Norman/Iveena
APR. 10 - APR. 11		SELFRIDGE ANG BASE	*FRZ	SUN PULL DOWN	FULL FRZOEN RESET	*Michelle
APR. 17 - APR. 19		PAY DAY				
APR. 24 - APR. 26		CAMP LEJEUNE (2)	DRY/FRZ	SUN PULL DOWN	FULL SHELVING	*Lisa/Harry
MAY. 01 - MAY. 03		MOFFETT FIELD (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Harry/Lisa Owens
MAY. 8				MOTHER'S DAY		
MAY. 11 - MAY. 13		TRAVIS (2)	DRY/FRZ	WED PULL DOWN	PARTIAL SHELVING	*Michelle/Lisa
MAY. 12 - MAY. 15	15-Apr	IWAKUNI	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING	*Darnell Iveena
MAY. 15 - MAY. 16		PAY DAY				
MAY. 18 - MAY. 20		HICKAM (2)	DRY/CHILL/FRZ	WED PULL DOWN	FULL SHELVING	*Michelle/Lisa/Iveena
MAY. 22 - MAY. 24		SCHOFIELD BKS (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING	*Lisa/Michelle/Iveena
MAY. 22 - MAY. 23	CANCELED TBD	PARRIS ISLAND	*FRZ	SUN PULL DOWN	FULL FROZEN RESET	*Darnell
MAY. 30				MEMORIAL DAY		
JUN. 05 - JUN. 07		CANNON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Harry/Darnell
JUN. 12 - JUN. 14		McCLELLAN (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL SHELVING	*Michelle/Lisa
JUN. 15		PAY DAY				
JUN. 19				FATHER'S DAY		
JUN. 26 - JUN. 28		NORTH ISLAND (2)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Darnell/Janet
JUL. 04				FORTH OF JULY		
JUL. 10 - JUL. 12	15-Jun	BUCKLEY (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING	*Lisa/Michelle
JUL. 17 - JUL. 18		MAXWELL AFB	*FRZ	SUN PULL DOWN	FULL FROZEN RESET	*Lisa
JUL. 28 - AUG. 01		JACKSONVILLE NAS	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING	*Darnell/Harry
AUG. 07 - AUG. 09		VANDENBERG (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL SHELVING	*Michelle/Steve A
AUG. 12 - AUG. 13		FORT GREELY(2)	DRY/CHILL/FRZ	THUR PULL DOWN	PARTIAL SHELVING	*Darnell/Michelle
AUG. 14 - AUG. 16		EIELSON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Darnell/Michelle
AUG. 21 - AUG. 23		YUMA MCAS	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL SHELVING	*Lisa/Joel
AUG. 28 - AUG. 30		SEYMOUR JOHNSON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING	*Harry/Lisa
SEPT. 05				LABOR DAY		
SEPT. 11 - SEPT. 13		FORT BRAGG SOUTH (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES	*Harry/Darnell
SEPT. 15		PAY DAY				
SEPT. 18 - SEPT. 20		BARKSDALE (1)	DRY/FRZ	SUN PULL DOWN	PARTIAL SHELVING	*Michelle/Darnell
SEPT. 25 - SEPT. 27		FORT MYER (1)	DRY/FRZ	SUN PULL DOWN	FULL SHELVING	Harry/Lisa
OCT. 02 - OCT. 04		ORD COMMUNITY (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING	*Michelle/Harry
OCT. 10				COLUMBUS DAY		
OCT. 08 - OCT. 10		KEY WEST (1)	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING	*Darnell
OCT. 16 - OCT. 17		PAYDAY				
OCT. 22 - OCT. 24		ALBANY (1)	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING	*Lisa
NOV. 06 - NOV. 08		NO SET				
NOV. 13 - NOV. 15		NO SET				
NOV. 20 - NOV. 22		NO SET				
NOV. 27 - NOV. 29		NO SET				
DEC. 04 - DEC. 06		NO SET				
DEC. 11 - DEC. 13		NO SET				
DEC. 18 - DEC. 20		NO SET				
DEC. 25 - DEC. 27		NO SET				

5/17/2016

Notes:

\* Frozen Food Reset could be full or partial reset  
 Columbus removed R-22 project FY 17  
 Fort Hood 1 Full Frozen Reset  
 Jacksonville NAS Added (New Store)  
 Cherry Point removed (Renovation Project FY17)  
 Baumholder removed ( Frozen - Chilled set)  
 Vandenberg moved to August  
 Hickam date chagned

Cannon( Partial Uppers)  
 Parris Island(Frozen Added)Canceled