

STORE RESET SCHEDULE FOR 2016 INITIAL DATE: 8/23/2015

REVISION NUMBER: 4 REVISION DATE: 6/28/2016*

	FROZEN	NEW STORES	RENOVATION	LOZIER STORES	2015 STORES
DATES	PROJECTED BOD	STORE	TYPE OF SET	OTHER INFO	SHELVING
JAN. 3 - JAN. 8		NO SET			
JAN. 11		FORT LEE			
JAN. 18		NO SET		MLK DAY	
JAN. 24 - JAN. 26		KIRTLAND AFB (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
FEB. 01		PAYDAY			
FEB. 07				SUPER BOWL	
FEB.14 - FEB. 16		PAY DAY			
FEB.15				PRESIDENT'S DAY	
FEB. 21 - FEB. 23		MEMPHIS NSA (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
FEB. 28 - FEB. 29		FORT HOOD 1	*FRZ	SUN PULL DOWN	FULL RESET
MAR. 06 - MAR. 08		FORT BLISS (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
MAR. 13 - MAR. 15		PAY DAY			
MAR. 20 - MAR. 22		ROBINS AFB (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
MAR. 27				EASTER	
APR. 03 - APR. 04		WHITEMAN AFB	*FRZ	SUN PULL DOWN	FULL FROZEN RESET
APR. 04 - APR. 08	22-Feb	SPANGDAHLEM	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING
APR. 10 - APR. 11		SELFRIDGE ANG BASE	*FRZ	SUN PULL DOWN	FULL FRZOEN RESET
APR. 17 - APR. 19		PAY DAY			
APR. 24 - APR. 26		CAMP LEJEUNE (2)	DRY/FRZ	SUN PULL DOWN	FULL SHELVING
MAY. 01 - MAY. 03		MOFFETT FIELD (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
MAY. 8				MOTHER'S DAY	
MAY. 11 - MAY.13		TRAVIS (2)	DRY/FRZ	WED PULL DOWN	PARTIAL SHELVING
MAY. 12 - MAY.15	15-Apr	IWAKUNI	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING
MAY. 15 - MAY.16		PAY DAY			
MAY. 18 - MAY. 20		HICKAM (2)	DRY/CHILL/FRZ	WED PULL DOWN	FULL SHELVING
MAY. 22 - MAY. 24		SCHOFIELD BKS (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
MAY. 22 - MAY. 23	CANCELED TBD	PARRIS ISLAND	*FRZ	SUN PULL DOWN	FULL FROZEN RESET
MAY. 30				MEMORIAL DAY	
JUN. 05 - JUN. 07		CANNON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
JUN. 12 - JUN. 14		McCLELLAN (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL SHELVING
JUN. 15		PAY DAY			
JUN. 19				FATHER'S DAY	
JUN. 26 - JUN. 28		NORTH ISLAND (2)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
JUL. 04				FORTH OF JULY	
JUL. 10 - JUL. 12	15-Jun	BUCKLEY (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
JUL.17 - JUL. 18		MAXWELL AFB	*FRZ	SUN PULL DOWN	FULL FROZEN RESET
TBD		JACKSONVILLE NAS	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING
AUG. 07 - AUG. 09		VANDENBERG (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL SHELVING
AUG.12 - AUG. 13		FORT GREELY(2)	DRY/CHILL/FRZ	THUR PULL DOWN	PARTIAL SHELVING
AUG. 14 - AUG.16		EIELSON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
AUG.21 - AUG. 23		YUMA MCAS	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING
AUG. 28 - AUG.30		SEYMOUR JOHNSON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
SEPT. 05				LABOR DAY	
SEPT. 11 - SEPT. 13		FORT BRAGG SOUTH (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
SEPT. 15		PAY DAY			
SEPT. 18 - SEPT. 20		BARKSDALE (1)	DRY/FRZ	SUN PULL DOWN	PARTIAL SHELVING
SEPT. 25 - SEPT. 27		FORT MYER (1)	DRY/FRZ	SUN PULL DOWN	FULL SHELVING
OCT. 02 - OCT. 04		ORD COMMUNITY (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
OCT. 10				COLUMBUS DAY	
OCT. 08 - OCT. 10		KEY WEST (1)	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING
OCT. 16 - OCT. 17		PAYDAY			
OCT. 22 - OCT. 24		ALBANY (1)	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING
NOV. 06 - NOV. 08		NO SET			
NOV. 13 - NOV. 15		NO SET			
NOV. 20 - NOV. 22		NO SET			
NOV. 27.- NOV. 29		NO SET			
DEC. 04 - DEC. 06		NO SET			
DEC. 11 - DEC. 13		NO SET			
DEC. 18 - DEC. 20		NO SET			
DEC. 25.- DEC. 27		NO SET			

Notes:

* Frozen Food Reset could be full or partial reset

Columbus removed R-22 project FY 17

Fort Hood 1 Full Frozen Reset

Jacksonville NAS Added (New Store)

Cherry Point removed (Renovation Project FY17)

Baumholder removed (Frozen - Chilled set)

Vandenberg moved to August

Hickam date chagned

Cannon(Partial Uppers)

Parris Island(Frozen Added)Canceled

Jaxsonville NAS New Store Set (TBD)