

STORE RESET SCHEDULE FOR 2016 INITIAL DATE: 8/23/2015

REVISION NUMBER: 5 REVISION DATE: 7/20/2016*

	FROZEN	NEW STORES	RENOVATION	LOZIER STORES	2015 STORES
DATES	PROJECTED BOD	STORE	TYPE OF SET	OTHER INFO	SHELVING
JAN. 3 - JAN. 8		NO SET			
JAN. 11		FORT LEE			
JAN. 18		NO SET		MLK DAY	
JAN. 24 - JAN. 26		KIRTLAND AFB (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
FEB. 01		PAYDAY			
FEB. 07				SUPER BOWL	
FEB.14 - FEB. 16		PAY DAY			
FEB.15				PRESIDENT'S DAY	
FEB. 21 - FEB. 23		MEMPHIS NSA (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
FEB. 28 - FEB. 29		FORT HOOD 1	*FRZ	SUN PULL DOWN	FULL RESET
MAR. 06 - MAR. 08		FORT BLISS (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
MAR. 13 - MAR. 15		PAY DAY			
MAR. 20 - MAR. 22		ROBINS AFB (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
MAR. 27				EASTER	
APR. 03 - APR. 04		WHITEMAN AFB	*FRZ	SUN PULL DOWN	FULL FROZEN RESET
APR. 04 - APR. 08	22-Feb	SPANGDAHLEM	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING
APR. 10 - APR. 11		SELFRIDGE ANG BASE	*FRZ	SUN PULL DOWN	FULL FRZOEN RESET
APR. 17 - APR. 19		PAY DAY			
APR. 24 - APR. 26		CAMP LEJEUNE (2)	DRY/FRZ	SUN PULL DOWN	FULL SHELVING
MAY. 01 - MAY. 03		MOFFETT FIELD (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
MAY. 8				MOTHER'S DAY	
MAY. 11 - MAY.13		TRAVIS (2)	DRY/FRZ	WED PULL DOWN	PARTIAL SHELVING
MAY. 12 - MAY.15	15-Apr	IWAKUNI	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING
MAY. 15 - MAY.16		PAY DAY			
MAY. 18 - MAY. 20		HICKAM (2)	DRY/CHILL/FRZ	WED PULL DOWN	FULL SHELVING
MAY. 22 - MAY. 24		SCHOFIELD BKS (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
MAY. 22 - MAY. 23	CANCELED TBD	PARRIS ISLAND	*FRZ	SUN PULL DOWN	FULL FROZEN RESET
MAY. 30				MEMORIAL DAY	
JUN. 05 - JUN. 07		CANNON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
JUN. 12 - JUN. 14		McCLELLAN (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL SHELVING
JUN. 15		PAY DAY			
JUN. 19				FATHER'S DAY	
JUN. 26 - JUN. 28		NORTH ISLAND (2)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
JUL. 04				FORTH OF JULY	
JUL. 10 - JUL. 12	15-Jun	BUCKLEY (2)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
JUL.24 - JUL. 25		MAXWELL AFB	*FRZ	SUN PULL DOWN	FULL FROZEN RESET
TBD		JACKSONVILLE NAS	DRY/CHILL/FRZ	NEW STORE	FULL SHELVING
AUG. 07 - AUG. 09		VANDENBERG (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL SHELVING
AUG.12 - AUG. 13		FORT GREELY(2)	DRY/CHILL/FRZ	THUR PULL DOWN	PARTIAL SHELVING
AUG. 14 - AUG.16		EIELSON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
AUG.21 - AUG. 23		YUMA MCAS	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING
AUG. 28 - AUG.30		SEYMOUR JOHNSON (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
SEPT. 05				LABOR DAY	
SEPT. 11 - SEPT. 13		FORT BRAGG SOUTH (2)	DRY/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
SEPT. 15		PAY DAY			
SEPT. 18 - SEPT. 20		BARKSDALE (1)	DRY/FRZ	SUN PULL DOWN	PARTIAL SHELVING
SEPT. 25 - SEPT. 27		FORT MYER (1)	DRY/FRZ	SUN PULL DOWN	FULL SHELVING
OCT. 02 - OCT. 04		ORD COMMUNITY (1)	DRY/CHILL/FRZ	SUN PULL DOWN	FULL SHELVING
OCT. 10				COLUMBUS DAY	
OCT. 09 - OCT. 12		ANCHORAGE	DRY/CHILL/FRZ	SUN PULL DOWN	PARTIAL UPPER SHELVES
OCT. 16 - OCT. 17		PAYDAY			
OCT. 22 - OCT. 24		ALBANY (1)	DRY/CHILL/FRZ	SAT PULL DOWN	PARTIAL SHELVING
NOV. 06 - NOV. 08		NO SET			
NOV. 13 - NOV. 15		NO SET			
NOV. 20 - NOV. 22		NO SET			
NOV. 27.- NOV. 29		NO SET			
DEC. 04 - DEC. 06		NO SET			
DEC. 11 - DEC. 13		NO SET			
DEC. 18 - DEC. 20		NO SET			
DEC. 25.- DEC. 27		NO SET			

Notes:

* Frozen Food Reset could be full or partial reset

Columbus removed R-22 project FY 17

Fort Hood 1 Full Frozen Reset

Jacksonville NAS Added (New Store)

Cherry Point removed (Renovation Project FY17)

Baumholder removed (Frozen - Chilled set)

Vandenberg moved to August

Hickam date chagned

Cannon(Partial Uppers)

Parris Island(Frozen Added)Canceled

Jaxsonville NAS New Store Set (TBD)

Key West (Removed CY)

Anchorage (Added) FDS Converasation Completed

Maxwell Frozen (Date Moved)